
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

5:35 PM
Run date

Time

Reviewer: Mathur, Lalit 24-Jan-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
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Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 365
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Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Overcast to sunny

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Performed a final inspection of the steel panels for the West Deviation Saddle grout pad mock-up. The
interior surface of the grout pad was checked for cracks, cold joints, and 90% surface area coverage of the
grout. The exposed grout was cleaner than yesterday however it wasn't as clean as the exterior grout
surfaces. Wrote email to pertinent personnel at ABF allowing the demolition of the mock-up materials.
Worked on documents related to the inspection of the West Deviation Saddle grout pad mock-up.
- Began to review the information related to CCO #153 "Hinge K pipe beam modifications", where the end
of the pipes will be beveled in the field.
- Began to prepare for surveying the elevations of punchmarks on OBG lifts 6E/7E while the top joint
ROOT pass Subarc weld is done.
- Continued to research the possibly of performing early compressive strength breaks (1, 3, 5, and 7 days)
for grout cubes for the upcoming West Deviation Saddle grout pads.
- Calibrated the mud balance equipment for future grouting operations.
- Continued to resolve issues related to the W2 cap beam such as the testing bikepath rebar, West
Deviation Saddle erection and grout pad mock-up, Hinge K erection, etc.
- Conco carpenters continued forming the EB continuity tendon blockouts on the west end.
- See Lalit's diary for ABF and Concos labor, equipment and other operations at the W2 cap beam.

Attachment

Left Coast Lifter positioning the last temporary truss section. ABF erecting the last portion of the W-Line temporary truss between
bents F and G.
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